From: Martin, John

To: Gray, David; Smith, Monica; Edlund. Carl; Crossland. Ronnie; Petersen, Chris; Webster, Susan
Cc: Delgado, Paige; Moore, Gary

Subject: RE: FJ Doyle Removal Update

Date: Friday, January 11, 2019 4:08:35 PM

On 1/11/2019 due to forecasted heavy rains, the Site was secured the previous day to minimized rainfall impacts
and work suspended for today. Plan to resume work Saturday with crew size and Site activities dependent upon the
amount of rain received overnight.

John J. Martin

Federal On-Scene Coordinator (OSC)
1445 Ross Ave (6SF-ER)

Dallas, Texas 75202

214.665.6748 * fax 214.665.2278
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